

PRINCE2-Foundation Dumps

PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



NEW QUESTION 1

- (Topic 1)

Which product summarizes progress and is used to decide whether to amend the project scope or stop the project?

- A. Checkpoint Report
- B. End Stage Report
- C. End Project Report
- D. Product Status Account

Answer: B

NEW QUESTION 2

- (Topic 1)

Which is a purpose of a Product Description?

- A. Provide the cost tolerance available for individual products
- B. Define reporting frequency
- C. Record the quality checks completed for the End Stage Report
- D. Document the level of quality required of a product

Answer: D

NEW QUESTION 3

- (Topic 1)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 4

- (Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

Answer: B

NEW QUESTION 5

- (Topic 1)

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

Answer: C

NEW QUESTION 6

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 7

- (Topic 1)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 8

- (Topic 1)

When are tolerances for a Work Package agreed?

- A. When accepting a Work Package
- B. As work on each product within the Work Package begins
- C. Once all products have been developed and approved
- D. When the Stage Plan is authorized by the Project Board

Answer: A

NEW QUESTION 9

- (Topic 1)

Which describes the 'Implement' step within the recommended risk management procedure?

- A. Project Support will allocate the risk budget to fund the selected risk responses
- B. The risk owner will decide the best response to control the risk
- C. The risk owner and the risk actionee will carry out activities to control and deal with the risk
- D. The Project Manager will formulate the Risk Management Strategy

Answer: C

NEW QUESTION 10

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Answer: A

NEW QUESTION 10

- (Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 11

- (Topic 1)

Which is NOT a type of issue?

- A. A problem/concern
- B. A constraint
- C. An off-specification
- D. A request for change

Answer: B

NEW QUESTION 15

- (Topic 1)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

NEW QUESTION 18

- (Topic 1)

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit

D. Transfer

Answer: C

NEW QUESTION 23

- (Topic 1)

Which principle helps to define what should be included and what should be excluded from a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: B

NEW QUESTION 28

- (Topic 1)

Which is a purpose of a Project Brief?

- A. Capture lessons from previous projects
- B. Ensure that there is a common understanding of the starting point for the project
- C. Confirm that the Project Plan is able to deliver the Business Case
- D. Define the quality techniques and standards to be applied during the project

Answer: B

NEW QUESTION 29

- (Topic 1)

Identify the missing word in the following sentence. The purpose of the [?] theme is to identify, assess and control uncertainty.

- A. Change
- B. Plans
- C. Quality
- D. Risk

Answer: D

NEW QUESTION 33

- (Topic 1)

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,

Answer: B

NEW QUESTION 34

- (Topic 1)

Which role is responsible for the management of a risk assigned to it?

- A. ProjectSupport
- B. Risk owner
- C. Risk actionee
- D. Project Assurance

Answer: B

NEW QUESTION 38

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

Answer: B

NEW QUESTION 41

- (Topic 1)

What is defined as a temporary organization that is created for the purpose of delivering one or more business products?

- A. Corporate or programme management

- B. A project
- C. A product breakdown structure
- D. A user group

Answer: B

NEW QUESTION 42

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 45

- (Topic 1)

Which of the following statements about stakeholders are true?

1. Someone who thinks they will be affected by a project is a stakeholder on that project
2. Stakeholders may be internal or external to the corporate organization

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 46

- (Topic 1)

Which is a purpose of the Business Case theme?

- A. Identify which role is responsible for producing the Business Case
- B. Identify the project's outputs
- C. Establish the controls to manage changes that may impact the project benefits
- D. Establish a viable investment proposition

Answer: D

NEW QUESTION 49

- (Topic 1)

Which is a responsibility of the managing level within the project management team?

- A. Set project tolerances
- B. Approve stage completion
- C. Ensure that the products are produced within the constraints agreed with the Project Board
- D. Appoint the project management team

Answer: C

NEW QUESTION 53

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

Answer: C

NEW QUESTION 55

- (Topic 1)

Which of the following statements about the Closing a Project process are true?

1. The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.
 2. The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved.
- Packages for the work performed in the final stage.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: B

NEW QUESTION 57

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 58

- (Topic 1)

Which describes the 'Identify Risks' step within the recommended risk management procedure?

- A. Identify responses to risks documented in the Business Case
- B. Gather information about the project environment and objectives
- C. Identify the roles to be involved in risk management activities
- D. Identify uncertainties that may impact on the delivery of the project objectives

Answer: D

NEW QUESTION 59

- (Topic 1)

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

Answer: B

NEW QUESTION 62

- (Topic 1)

Which is part of the PRINCE2 definition of a project?

- A. An undertaking that consists of at least two management stages
- B. A description of what must be delivered in order to gain acceptance
- C. The total of a plan's products
- D. A temporary organization that is created for the purpose of delivering business products

Answer: D

NEW QUESTION 64

- (Topic 1)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 68

- (Topic 1)

Which of the following is NOT an event-driven control?

- A. Project mandate
- B. Checkpoint Report
- C. Exception Report
- D. End of a stage

Answer: B

NEW QUESTION 69

- (Topic 2)

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent 'scope creep' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

Answer: C

NEW QUESTION 71

- (Topic 2)

Which is a valid statement about the Project Support role?

- A. Can be performed by the Project Manager
- B. Is an optional role for a PRINCE2 project
- C. Produces Checkpoint Reports for the Project Manager
- D. Can be combined with the Project Assurance role

Answer: A

NEW QUESTION 75

- (Topic 2)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 76

- (Topic 2)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 77

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

Answer: C

NEW QUESTION 82

- (Topic 2)

Which is NOT a requirement of a Stage Plan?

- A. Produced to an appropriate level of detail to enable day-to-day control
- B. Produced near to the end of the previous management stage
- C. Approved and signed-off by Project Assurance
- D. Approved at the end of a management stage

Answer: C

NEW QUESTION 87

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

Answer: C

NEW QUESTION 91

- (Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer:

D

NEW QUESTION 95

- (Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 99

- (Topic 2)

Identify the missing words in the following sentence.

When planning the next stage, the Project Manager needs to review and, if necessary, update the [?] with regard to external resources or suppliers.

- A. Configuration Item Records
- B. Business Case
- C. Project Brief
- D. project management team and/or role descriptions

Answer: D

NEW QUESTION 100

- (Topic 2)

What product forms the contract' between the Project Board and the Project Manager?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Project Plan

Answer: B

NEW QUESTION 101

- (Topic 2)

Identify the missing word in the following sentence, A purpose of the [?] theme is to control any unacceptable deviations from the project's objectives.

- A. Change
- B. Plans
- C. Progress
- D. Risk

Answer: C

NEW QUESTION 106

- (Topic 2)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Answer: C

NEW QUESTION 110

- (Topic 2)

Which enables the project's products and all interdependencies to be clearly identified and documented?

- A. Product breakdown structure
- B. Quality Management Strategy
- C. Product-based planning technique
- D. Quality review technique

Answer: C

NEW QUESTION 113

- (Topic 2)

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure

- C. Communication Management Strategy
- D. Project Brief

Answer: C

NEW QUESTION 115

- (Topic 2)

Which is a true statement about management stages and technical stages?

- A. Technical stages can overlap but management stages CANNOT
- B. Management stages are the responsibility of the Project Manager, technical stages are NOT
- C. Technical stages create products, management stages do NOT
- D. Management stages require quality control, technical stages do NOT

Answer: A

NEW QUESTION 117

- (Topic 2)

What is a purpose of a Benefits Review Plan?

- A. Provide information regarding unfinished work to the group which will support the project's products in their operational life
- B. Give a detailed analysis of only those benefits that were realized before the project closed
- C. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
- D. Provide details of the time and effort needed to carry out the planned benefits reviews

Answer: D

NEW QUESTION 119

- (Topic 2)

Which does a Project Manager produce to define and control the work to be done?

- A. Configuration Item Record
- B. Stage scope tolerance
- C. Team Plan
- D. Work Package

Answer: D

NEW QUESTION 121

- (Topic 2)

Which product describes the roles and responsibilities for achieving the effective management of anticipated threats and opportunities in a project?

- A. Quality Management Strategy
- B. Risk Management Strategy
- C. Communication Management Strategy
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 126

- (Topic 2)

Which role does NOT set tolerances?

- A. Corporate or programme management
- B. Project Board
- C. Change Authority
- D. Project Manager

Answer: C

NEW QUESTION 128

- (Topic 2)

If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?

- A. Corporate management
- B. Project Board
- C. Project Assurance
- D. Project Manager

Answer: D

NEW QUESTION 130

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register
- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

Answer: B

NEW QUESTION 131

- (Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 136

- (Topic 2)

What theme establishes the mechanisms to judge whether a project is worthwhile investing in?

- A. Plans
- B. BusinessCase
- C. Risk
- D. Quality

Answer: B

NEW QUESTION 138

- (Topic 2)

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

Answer: B

NEW QUESTION 139

- (Topic 3)

Which is a purpose of the Quality theme?

- A. Establish how the project will ensure that all products created meet their requirements
- B. Establish quality assurance to maintain the quality management system
- C. Identify all the products of the project to ensure the scope has been adequately defined
- D. Determine the communication needs of the organization's quality assurance function

Answer: A

NEW QUESTION 142

- (Topic 3)

Which is a true statement about time-driven controls?

- A. Time-driven controls are used for monitoring the progress of Work Packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An Exception Report is a time-driven control

Answer: A

NEW QUESTION 147

- (Topic 3)

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

Answer: D

NEW QUESTION 152

- (Topic 3)

Which of the following are true statements about a Project Brief?

1. Used to provide a foundation for the Initiating a Project process
2. Created in the Starting up a Project process
3. Used by the Project Board to make an assessment of a project's progress
4. Used as the basis of the Project Initiation Documentation

- A. 1, 2, 3
B. 1, 2, 4
C. 1, 3, 4
D. 2, 3, 4

Answer: B

NEW QUESTION 155

- (Topic 3)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
B. Senior User
C. Senior Supplier
D. Project Manager

Answer: B

NEW QUESTION 157

- (Topic 3)

Identify the missing words in the following sentence.

At an agreed frequency, a Team Manager will send a [?] to the Project Manager.

- A. Highlight Report
B. Product Status Account
C. Checkpoint Report
D. Work Package

Answer: C

NEW QUESTION 158

- (Topic 3)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
B. Project Board
C. Project Assurance
D. Executive

Answer: A

NEW QUESTION 160

- (Topic 3)

What theme provides the justification for the project?

- A. Quality
B. Plans
C. Progress
D. Business Case

Answer: D

NEW QUESTION 161

- (Topic 3)

Which describes risk appetite?

- A. An organization's unique attitude towards risk-taking
B. The risks to the expected benefits
C. A common set of risk categories, risk scales and evaluation techniques
D. The budget set aside for potential changes to the scope of the project

Answer: A

NEW QUESTION 166

- (Topic 3)

Identify the missing words in the following sentence.

At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
B. Communication Management Strategy

- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 167

- (Topic 3)

In which product would you find a product's quality tolerance defined?

- A. Product Description
- B. Quality Management Strategy
- C. Quality Register
- D. Configuration Item Record

Answer: A

NEW QUESTION 168

- (Topic 3)

Which product is used by the Project Manager to authorize work?

- A. Team Plan
- B. Stage Plan
- C. Work Package
- D. Product Description

Answer: C

NEW QUESTION 170

- (Topic 3)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 173

- (Topic 3)

Why does PRINCE2 recommend three different levels of plans?

- A. To cover initiation, specialist work and exception situations
- B. To provide appropriate detail to each of the different levels of management within the project
- C. As an allowance for initiation, product delivery and project closure
- D. To match the different aspects of the product-based planning technique

Answer: B

NEW QUESTION 177

- (Topic 3)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 180

- (Topic 3)

Which is performed as part of the recommended risk management procedure?

- A. Allocation of a budget to investigate issues facing the project
- B. Review of risk management practices to ensure that they are performed effectively
- C. Sending of information about risks to the project to project stakeholders
- D. Resolution of conflicts between the project and the programme board

Answer: C

NEW QUESTION 185

- (Topic 3)

What product records any time tolerances agreed between the Project Manager and Team Manager?

- A. Product Description
- B. Work Package
- C. Project Initiation Documentation
- D. Stage Plan

Answer: B

NEW QUESTION 190

- (Topic 3)

What theme defines and implements the means by which the project will verify that products meet business requirements?

- A. Business Case
- B. Change
- C. Progress
- D. Quality

Answer: D

NEW QUESTION 195

- (Topic 3)

Identify the missing words in the following sentence.

Configuration management typically includes [?] as one of the five core activities.

- A. exception planning
- B. risk assessment
- C. stakeholder engagement
- D. status accounting

Answer: D

NEW QUESTION 197

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 201

- (Topic 4)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 202

- (Topic 4)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 206

- (Topic 4)

Which is a FALSE statement about technical stages?

- A. Can overlap with other technical stages
- B. Typified by the use a particular set of specialist skills
- C. Include the Managing a Stage Boundary process activities
- D. Can span more than onemanagement stage

Answer: C

NEW QUESTION 211

- (Topic 4)

Which is NOT a purpose of the Initiating a Project process?

- A. Enable a Project Board decision about the commitment of resources to a project
- B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- C. Establish solid foundations for a project
- D. Enable the Project Board to decide whether it is worthwhile to initiate a project

Answer: D

NEW QUESTION 212

- (Topic 4)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

1. Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.
2. Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: D

NEW QUESTION 217

- (Topic 4)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 222

- (Topic 4)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 223

- (Topic 4)

Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?

- A. Those with a financial interest in the project
- B. Those who will manage the project on a day-to-day basis
- C. Those who will specify the desired outputs of the project
- D. Those who will create the project's outputs

Answer: B

NEW QUESTION 227

- (Topic 4)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [?] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

Answer: B

NEW QUESTION 230

- (Topic 4)

What plan is created, and submitted for approval, during the Managing a Stage Boundary process?

- A. Team Plan
- B. Stage Plan
- C. Benefits Review Plan
- D. Project Plan

Answer: B

NEW QUESTION 233

- (Topic 4)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 236

- (Topic 4)

Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.

- A. a corporate
- B. a temporary
- C. an external
- D. a technical

Answer: B

NEW QUESTION 239

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>