

Exam Questions PMI-RMP

PMI Risk Management Professional

<https://www.2passeasy.com/dumps/PMI-RMP/>



NEW QUESTION 1

Nancy is the project manager of a project with 78 stakeholders. This is a high-profile project and she needs to express to her project team and to the management the importance of communication in this project. She would like to show the number of stakeholder communication channels in the project. Based on this information how many communication channels exist within this project?

- A. 156
- B. 3,003
- C. 78
- D. 6,084

Answer: B

NEW QUESTION 2

You are the project manager of the GHY Project for your company. You need to complete a project management process that will be on the lookout for new risks, changing risks, and risks that are now outdated. Which project management process is responsible for these actions?

- A. Risk planning
- B. Risk identification
- C. Risk monitoring and controlling
- D. Risk analysis

Answer: C

NEW QUESTION 3

Lisa is the project manager of the FKN project for her organization. She is working with Sam, the CIO, to discuss a discount the vendor has offered the project based on the amount of materials that is ordered. Lisa and Sam review the offer and agree that while their project may qualify for the discounted materials the savings is nominal and they would not necessarily pursue the savings. Lisa documents this positive risk response in the risk register. What risk response is this?

- A. Enhance
- B. Transference
- C. Share
- D. Acceptance

Answer: D

NEW QUESTION 4

Ben is the project manager of the YHT Project for his company. Alice, one of his team members, is confused about when project risks will happen in the project. Which one of the following statements is the most accurate about when project risk happens?

- A. Project risk can happen at any moment.
- B. Project risk happens throughout the project execution.
- C. Project risk is always in the future.
- D. Project risk is uncertain, so no one can predict when the event will happen.

Answer: C

NEW QUESTION 5

Jeff works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following are the inputs to the identify risks process that Jeff will use to accomplish the task? Each correct answer represents a complete solution. Choose all that apply.

- A. Scope baseline
- B. Activity cost estimates
- C. Risk register
- D. Risk management plan

Answer: ABD

NEW QUESTION 6

Where can a project manager find risk-rating rules?

- A. Risk management plan
- B. Organizational process assets
- C. Enterprise environmental factors
- D. Risk probability and impact matrix

Answer: B

NEW QUESTION 7

You are the project manager of a large project that will last four years. In this project, you would like to model the risk based on its distribution, impact, and other factors. There are three modeling techniques that a project manager can use to include both event-oriented and project-oriented analysis. Which modeling technique does NOT provide event-oriented and project-oriented analysis for identified risks?

- A. Sensitivity analysis
- B. Jo-Hari Window
- C. Expected monetary value

D. Modeling and simulation

Answer: B

NEW QUESTION 8

Virginia is the project manager for her organization. She has hired a subject matter expert to interview the project stakeholders on certain identified risks within the project. The subject matter expert will assess the risk event with what specific goal in mind?

- A. To determine the level of probability and impact for each risk event
- B. To determine the bias of the risk event based on each person interviewed
- C. To determine the probability and cost of the risk event
- D. To determine the validity of each risk event

Answer: A

NEW QUESTION 9

You are interviewing members of a project team to test their understanding of the assigned risk responses as risk owners. You and the project manager are working together to evaluate the risk responses to determine their effectiveness in the project. What project management technique are you performing with the project manager in this scenario?

- A. Risk audits
- B. Stakeholder analysis as the project team is a stakeholder
- C. Risk identification with the project team
- D. Risk analysis

Answer: A

NEW QUESTION 10

You work as a project manager for BlueWell Inc. Management has asked you to work with the key project stakeholder to analyze the risk events you have identified in the project. They would like you to analyze the project risks with a goal of improving the project's performance as a whole. What approach can you use to achieve the goal of improving the project's performance through risk analysis with your project stakeholders?

- A. Focus on the high-priority risks through qualitative risk analysis
- B. Involve the stakeholders for risk identification only in the phases where the project directly affects them
- C. Involve subject matter experts in the risk analysis activities
- D. Use qualitative risk analysis to quickly assess the probability and impact of risk events

Answer: A

NEW QUESTION 10

During qualitative risk analysis you want to define the risk urgency assessment. All of the following are indicators of risk priority except for which one?

- A. Cost of the project
- B. Risk rating
- C. Warning signs
- D. Symptoms

Answer: A

NEW QUESTION 15

Gary is the project manager of his organization. He is managing a project that is similar to a project his organization completed recently. Gary has decided that he will use the information from the past project to help him and the project team to identify the risks that may be present in the project. Management agrees that this checklist approach is ideal and will save time in the project. Which of the following statement is most accurate about the limitations of the checklist analysis approach for Gary?

- A. The checklist analysis approach is fast but it is impossible to build an exhaustive checklist.
- B. The checklist analysis approach saves time, but can cost more.
- C. The checklist analysis approach only uses qualitative analysis.
- D. The checklist is also known as top down risk assessment.

Answer: A

NEW QUESTION 17

Harry works as a project manager for the NHQ Project. He is performing quantitative risk analysis for his project. One of the project risks has a 40 percent probability of happening, and it will cost the project \$65,000 if the risk happens. What is the expected monetary value of this risk event?

- A. Negative \$26,000
- B. Negative \$67,000
- C. Zero - the risk event has not yet occurred
- D. \$27,000

Answer: A

NEW QUESTION 20

You work as the project manager for Bluewell Inc. You are working on NGQQ Project you're

your company. You have completed the risk analysis processes for the risk events. You and the project team have created risk responses for most of the identified project risks. Which of the following risk response planning techniques will you use to shift the impact of a threat to a third party, together with the responses?

- A. Risk acceptance
- B. Risk avoidance
- C. Risk transference
- D. Risk mitigation

Answer: C

NEW QUESTION 22

Fred is the project manager of the CPS project. He is working with his project team to prioritize the identified risks within the CPS project. He and the team are prioritizing risks for further analysis or action by assessing and combining the risks probability of occurrence and impact. What process is Fred completing?

- A. Risk identification
- B. Perform qualitative analysis
- C. Perform quantitative analysis
- D. Risk Breakdown Structure creation

Answer: B

NEW QUESTION 25

The risk transference is referred to the transfer of risks to a third party, usually for a fee, it creates a contractual-relationship for the third party to manage the risk on behalf of the performing organization. Which one of the following is NOT an example of the transference risk response?

- A. Use of insurance
- B. Warranties
- C. Life cycle costing
- D. Performance bonds

Answer: C

NEW QUESTION 28

David is the project manager of HGF project for his company. David, the project team, and several key stakeholders have completed risk identification and are ready to move into qualitative risk analysis. Tracy, a project team member, does not understand why they need to complete qualitative risk analysis. Which one of the following is the best explanation for completing qualitative risk analysis?

- A. It is a cost-effective means of establishing probability and impact for the project risks.
- B. Qualitative risk analysis helps segment the project risks, create a risk breakdown structure, and create fast and accurate risk responses.
- C. All risks must pass through quantitative risk analysis before qualitative risk analysis.
- D. It is a rapid and cost-effective means of establishing priorities for the plan risk responses and lays the foundation for quantitative analysis.

Answer: D

NEW QUESTION 33

You are the project manager for your organization. You are preparing for the quantitative risk analysis. Mark, a project team member, wants to know why you need to do quantitative risk analysis when you just completed qualitative risk analysis. Which one of the following statements best defines what quantitative risk analysis is?

- A. Quantitative risk analysis is the process of numerically analyzing the effect of identified risks on overall project objectives.
- B. Quantitative risk analysis is the planning and quantification of risk responses based on probability and impact of each risk event.
- C. Quantitative risk analysis is the review of the risk events with the high probability and the highest impact on the project objectives.
- D. Quantitative risk analysis is the process of prioritizing risks for further analysis or action by assessing and combining their probability of occurrence and impact.

Answer: A

NEW QUESTION 35

Joyce is the project manager for her company. Joyce and her project team are working through the quantitative analysis for certain risk events within her project. According to the enterprise environmental factors the project manager is to perform sensitivity analysis on any risk with an impact greater than \$5,000 in the project. What is the sensitivity analysis?

- A. It determines which risk events have the most potential impact on the project.
- B. It uses round of anonymous surveys to predict which events are most likely to happen.
- C. It uses rounds of anonymous surveys to predict probability and impact.
- D. It determines possible combinations of risk events to predict overall project success, failure, or probability of achieving project objectives.

Answer: A

NEW QUESTION 39

Della works as a project manager for Tech Perfect Inc. She is studying the documentation of planning of a project. The documentation states that there are twenty-eight stakeholders with the project. What will be the number of communication channels for the project?

- A. 378
- B. 300
- C. 28
- D. 250

Answer: A

NEW QUESTION 42

Tom is the project manager of the GGG project for his company. He is working with the project team on the Perform Qualitative Risk Analysis process. Tom is having the project team to review the project scope statement as an input to the qualitative risk analysis process. Why?

- A. The project scope statement must be understood to see the project requirements and the inherent risks of the project.
- B. The project scope statement will reveal the type of project as either a recurrent or first- of-its-kind project.
- C. The project scope identifies the risks associated with project constraints.
- D. The project scope statement must be reviewed to understand the quality requirements and the risks associated with the demand for quality.

Answer: B

NEW QUESTION 47

Yolanda is the project manager of a high-profile project for her organization. This project has 124 stakeholders from across the organization and many of the stakeholders have high demands and expectations for the project. Yolanda will need several pieces of project information as she begins to communicate and manage the stakeholder expectations. Which of the following inputs of the manage stakeholder expectations process directly addresses the risks that could affect the project and which must be communicated to the project stakeholders?

- A. Change log
- B. Low-level risks watchlist
- C. Issue log
- D. Stakeholder register

Answer: A

NEW QUESTION 50

You are preparing to complete the quantitative risk analysis process with your project team and several subject matter experts. You gather the necessary inputs including the project's cost management plan. Why is it necessary to include the project's cost management plan in the preparation for the quantitative risk analysis process?

- A. The project's cost management plan can help you to determine what the total cost of the project is allowed to be.
- B. The project's cost management plan provides direction on how costs may be changed due to identified risks.
- C. The project's cost management plan provides control that may help determine the structure for quantitative analysis of the budget.
- D. The project's cost management plan is not an input to the quantitative risk analysis process.

Answer: C

NEW QUESTION 51

Thomas is a key stakeholder in your project. Thomas has requested several changes to the project scope for the project you are managing. Upon review of the proposed changes, you have discovered that these new requirements are laden with risks and you recommend to the change control board that the changes be excluded from the project scope. The change control board agrees with you. What component of the change control system communicates the approval or denial of a proposed change request?

- A. Configuration management system
- B. Scope change control system
- C. Integrated change control
- D. Change log

Answer: C

NEW QUESTION 52

You work as a project manager for BlueWell Inc. You are preparing for the risk identification process. You will need to involve several of the project's key stakeholders to help you identify and communicate the identified risk events. You will also need several documents to help you and the stakeholders identify the risk events. Which one of the following is NOT a document that will help you identify and communicate risks within the project?

- A. Risk register
- B. Activity cost estimates
- C. Stakeholder register
- D. Activity duration estimates

Answer: A

NEW QUESTION 57

When does the Identify Risks process take place in a project?

- A. At the Planning stage.
- B. Throughout the project life-cycle.
- C. At the Initiating stage.
- D. At the Executing stage.

Answer: B

NEW QUESTION 60

You are working with the project stakeholders to analyze and prioritize their requirements for the project. One of the project requirements is to achieve a high-level of customer satisfaction for the project deliverable. What is the danger in this project requirement?

- A. Achieving customer satisfaction is an assumption and should be documented in the project scope.
- B. Achieving customer satisfaction is a subjective requirement and entails a high level of risk of being successfully accomplished.
- C. Achieving customer satisfaction is a risk as the project manager cannot control how satisfied the customer will be with the project deliverables.
- D. Achieving customer satisfaction should always map to the quality requirements for the project.

Answer: B

NEW QUESTION 61

Gary is the project manager of the MMQ project for his company. He is working with his project team to plan the risk responses for his project. Sarah, a project team member, does not understand the process that Gary is using to plan the risk responses. Which approach is the preferred method to address project risks and the risk responses?

- A. Risks in the project should be addressed by their probability for creating risk responses.
- B. Risks in the project should be addressed by the organization's risk tolerance for creating risk responses.
- C. Risks in the project should be addressed by their impact for creating risk responses.
- D. Risks in the project should be addressed by their priority for creating risk responses.

Answer: D

NEW QUESTION 64

Which of the following risk responses delineates that the project plan will not be changed to deal with the risk?

- A. Exploitation
- B. Transference
- C. Acceptance
- D. Mitigation

Answer: C

NEW QUESTION 65

Shelly is the project manager of the BUF project for her company. In this project Shelly needs to establish some rules to reduce the influence of risk bias during the qualitative risk analysis process. What method can Shelly take to best reduce the influence of risk bias?

- A. Group stakeholders according to positive and negative stakeholders and then complete the risk analysis
- B. Determine the risk root cause rather than the person identifying the risk events
- C. Establish risk boundaries
- D. Establish definitions of the level of probability and impact of risk event

Answer: D

NEW QUESTION 69

Which of the following techniques examines the degree to which organizational strengths offset threats and opportunities that may serve to overcome weaknesses?

- A. SWOT Analysis
- B. Expert Judgment
- C. Delphi
- D. Brainstorming

Answer: A

NEW QUESTION 72

You are the program manager for your organization. Management is considering a new program but they are worried about the program risks that may affect the program success. You know that there are three positive risks responses and three negative risk responses that each risk can have. Management asks you which risk response would be most appropriate for a large risk event if they wanted to hire a third-party to own the risk event for the program. What risk event is most appropriate?

- A. Avoidance
- B. Sharing
- C. Transference
- D. Mitigation

Answer: C

NEW QUESTION 77

Which of the following diagrams displays sensitivity analysis data?

- A. Fishbone
- B. Influence
- C. Tornado
- D. Cause and effect

Answer: C

NEW QUESTION 82

Elizabeth is a project manager for her organization and she finds risk management to be very difficult for her to manage. She asks you, a lead project manager, at what stage in the project will risk management become easier. What answer best resolves the difficulty of risk management practices and the effort required?

- A. Risk management only becomes easier the more often it is practiced.
- B. Risk management only becomes easier when the project is closed.
- C. Risk management only becomes easier when the project moves into project execution.
- D. Risk management is an iterative process and never becomes easier.

Answer: A

NEW QUESTION 83

Don has hired Jerry, a contractor, to complete a portion of his project work. The contract used was a cost-plus contract. If Don were to perform a risk audit, who would carry the risk in this scenario?

- A. Don would because he is the project manager.
- B. Jerry would because of the contract type.
- C. Don would because of the contract type.
- D. Jerry would because he is the hired contractor.

Answer: C

NEW QUESTION 88

You work as a project manager for BlueWell Inc. You have declined a proposed change request because of the risk associated with the proposed change request. Where should the declined change request be documented and stored?

- A. Change request log
- B. Lessons learned
- C. Project archives
- D. Project document updates

Answer: A

NEW QUESTION 92

Ben works as a project manager for the MJH Project. In this project, Ben is preparing to identify stakeholders so he can communicate project requirements, status, and risks. Ben has elected to use a salience model as part of his stakeholder identification process. Which of the following activities best describes a salience model?

- A. Influence/impact grid, grouping the stakeholders based on their active involvement ("influence") in the project and their ability to affect changes to the project's planning or execution ("impact").
- B. Grouping the stakeholders based on their level of authority ("power") and their active involvement ("influence") in the project.
- C. Grouping the stakeholders based on their level of authority ("power") and their level or concern ("interest") regarding the project outcomes.
- D. Describing classes of stakeholders based on their power (ability to impose their will), urgency (need for immediate attention), and legitimacy (their involvement is appropriate).

Answer: D

NEW QUESTION 96

You are the project manager of the NNH project. In this project you have created a contingency response that the cost performance index should be less than 0.93. The NNH project has a budget at completion of \$945,000 and is 45 percent complete - though the project should be 49 percent complete. The project has spent \$455,897 to reach the 45 percent complete milestone. What is the project's cost performance index?

- A. 1.06
- B. 0.92
- C. -\$30,647
- D. 0.93

Answer: D

NEW QUESTION 99

Mary is a project manager in her organization. On her current project she is working with her project team and other key stakeholders to identify the risks within the project. She is currently aiming to create a comprehensive list of project risks so she is using a facilitator to help generate ideas about project risks. What risk identification method is Mary likely using?

- A. Brainstorming
- B. Delphi Techniques
- C. Checklist analysis
- D. Expert judgment

Answer: A

NEW QUESTION 100

John is the project manager of the NHQ Project for his company. His project has 75 stakeholders, some of which are external to the organization. John needs to make certain that he communicates about risk in the most appropriate method for the external stakeholders. Which project management plan will be the best guide for John to communicate to the external stakeholders?

- A. Risk Response Plan

- B. Risk Management Plan
- C. Communications Management Plan
- D. Project Management Plan

Answer: C

NEW QUESTION 102

You are the project manager of the KJH Project and are working with your project team to plan the risk responses. Consider that your project has a budget of \$500,000 and is expected to last six months. Within the KJH Project you have identified a risk event that has a probability of .70 and has a cost impact of \$350,000. When it comes to creating a risk response for this event what is the risk exposure of the event that must be considered for the cost of the risk response?

- A. The risk exposure of the event is \$245,000.
- B. The risk exposure of the event is \$500,000.
- C. The risk exposure of the event is \$350,000.
- D. The risk exposure of the event is \$850,000.

Answer: A

NEW QUESTION 103

You are the project manager of a large construction project. You are evaluating the strengths, weaknesses, opportunities, and threats involved in a project. In which of the following processes are you on?

- A. Define Scope
- B. Plan Risk Responses
- C. Plan Risk Management
- D. Identify Risks

Answer: D

NEW QUESTION 108

Sensitivity analysis is a technique for systematically changing parameters in a model to determine the effects of such changes and is useful for computer modelers for a range of purposes. Which of the following purposes does the sensitivity analysis include? Each correct answer represents a complete solution. Choose all that apply.

- A. Estimating the average outcome
- B. Model development
- C. Decision making or the development of recommendations for decision makers
- D. Increased understanding or quantification of the system

Answer: BCD

NEW QUESTION 113

You are the project manager of the NHJ project for your company. This project has a budget at completion of \$1,650,000 and you are 60 percent complete. According to the project plan, however, the project should be 65 percent complete. In this project you have spent \$995,000 to reach this point of completion. There is a risk that this project may be late so you have taken some measures to recover the project schedule. Management would like to know, based on current performance, what the estimate at completion for this project will be. What is the estimate at completion?

- A. \$1,650,000
- B. \$1,666,667
- C. \$663,333
- D. -\$8,333

Answer: B

NEW QUESTION 117

There are five inputs to the quantitative risk analysis process. Which one of the following is NOT an input to the perform quantitative risk analysis process?

- A. Risk register
- B. Risk management plan
- C. Cost management plan
- D. Enterprise environmental factors

Answer: D

NEW QUESTION 118

Frank is the project manager of the NHL Project for his company and he is starting the risk identification process for the project. Frank needs to ensure that the correct stakeholders are interviewed as part of risk identification. What document will help Frank to communicate and solicit inputs of the project stakeholders during risk identification?

- A. Project charter
- B. Risk register
- C. Requirements management plan
- D. Stakeholder register

Answer: D

NEW QUESTION 122

Bill is the project manager of the JKH Project. He and the project team have identified a risk event in the project with a high probability of occurrence and the risk event has a high cost impact on the project. Bill discusses the risk event with Virginia, the primary project customer, and she decides that the requirements surrounding the risk event should be removed from the project. The removal of the requirements does affect the project scope, but it can release the project from the high risk exposure. What risk response has been enacted in this project?

- A. Mitigation
- B. Transference
- C. Acceptance
- D. Avoidance

Answer: D

NEW QUESTION 124

Beth is a project team member on the JHG Project. Beth has added extra features to the project and this has introduced new risks to the project work. The project manager of the JHG project elects to remove the features Beth has added. The process of removing the extra features to remove the risks is called what?

- A. Preventive action
- B. Corrective action
- C. Scope creep
- D. Defect repair

Answer: A

NEW QUESTION 128

Fred is the project manager of the PKL project. He is working with his project team to complete the quantitative risk analysis process as a part of risk management planning. Fred understands that once the quantitative risk analysis process is complete, the process will need to be completed again in at least two other times in the project. When will the quantitative risk analysis process need to be repeated?

- A. Quantitative risk analysis process will be completed again after the cost management planning and as a part of monitoring and controlling.
- B. Quantitative risk analysis process will be completed again after new risks are identified and as part of monitoring and controlling.
- C. Quantitative risk analysis process will be completed again after the risk response planning and as a part of monitoring and controlling.
- D. Quantitative risk analysis process will be completed again after the plan risk response planning and as part of procurement.

Answer: C

NEW QUESTION 132

You are the project manager of the NGH project for your organization. You want to create a cause-and-effect diagram to help discover the root causes of the risks within the project. Harold, the CIO, recommends that you create an Ishikawa diagram instead. What is an Ishikawa diagram?

- A. It is a graphical representation of situations showing causal influences.
- B. It is the same thing as a root cause diagram.
- C. It shows how various elements of a system interrelate.
- D. It diagrams the risks according to the work breakdown structure including resources.

Answer: B

NEW QUESTION 133

Which of the following is a risk response planning technique associated with threats that seeks to reduce the probability of occurrence or impact of a risk to below an acceptable threshold?

- A. Avoidance
- B. Exploit
- C. Transference
- D. Mitigation

Answer: D

NEW QUESTION 135

Tom is the project manager for his organization. In his project he has recently finished the risk response planning. He tells his manager that he will now need to update the cost and schedule baselines. Why would the risk response planning cause Tom the need to update the cost and schedule baselines?

- A. New or omitted work as part of a risk response can cause changes to the cost and/or schedule baseline.
- B. Risk responses protect the time and investment of the project.
- C. Risk responses may take time and money to implement.
- D. Baselines should not be updated, but refined through versions.

Answer: A

NEW QUESTION 140

Kelly is the project manager of the BHH project for her organization. She is completing the risk identification process for this portion of her project. Which one of the following is the only thing that the risk identification process will create for Kelly?

- A. Risk register
- B. Risk register updates
- C. Change requests
- D. Project document updates

Answer: A

NEW QUESTION 142

What project management plan is most likely to direct the quantitative risk analysis process for a project in a matrix environment?

- A. Risk analysis plan
- B. Staffing management plan
- C. Human resource management plan
- D. Risk management plan

Answer: D

NEW QUESTION 146

A part of a project deals with the hardware work. As a project manager, you have decided to hire a company to deal with all hardware work on the project. Which type of risk response is this?

- A. Exploit
- B. Mitigation
- C. Transference
- D. Avoidance

Answer: C

NEW QUESTION 147

You work as the project manager for BlueWell Inc. You are monitoring the project performance. You want to make a decision to change the project plan to eliminate a risk in order to protect the project objectives. Which of the following strategies will you use to tackle the risk?

- A. Risk mitigation
- B. Risk avoidance
- C. Risk acceptance
- D. Risk transference

Answer: B

NEW QUESTION 149

You are the project manager of the GGK project for your company. The GGK project has a budget of \$1,265,100 and is currently 40 percent complete. In this project, you elected to add labor to the project to increase the likelihood of completing the project early as the project was only scheduled to be 35 percent complete at this time. This positive risk response, while keeping the project ahead of schedule, has added significant costs to the project. You have already spent \$575,000 to reach this point in the project. Management would like to know what your cost performance index and the schedule performance index is for this project. What are these values?

- A. The CPI is -\$68,960 and the SPI is \$63,255.
- B. The CPI is .88 and the SPI is zero.
- C. The CPI is .88 and the SPI is 1.14.
- D. The CPI is 1.14 and the SPI is .88.

Answer: C

NEW QUESTION 152

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PMI-RMP Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PMI-RMP Product From:

<https://www.2passeasy.com/dumps/PMI-RMP/>

Money Back Guarantee

PMI-RMP Practice Exam Features:

- * PMI-RMP Questions and Answers Updated Frequently
- * PMI-RMP Practice Questions Verified by Expert Senior Certified Staff
- * PMI-RMP Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PMI-RMP Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year