



## Scrum

### Exam Questions PSM-I

Professional Scrum Master I

#### NEW QUESTION 1

A Scrum Master is working with a Development Team that has members in different physical locations. The Development Team meets in a variety of meeting rooms and has much to do logistically (for example, set up conference calls) before the Daily Scrum. What action should the Scrum Master take?

- A. Allow the Development Team to self-manage and determine for itself what to do.
- B. Set up the meeting and tell the Development Team that is how it will be done.
- C. Ask the Development Team members to alternate who is responsible for meeting setup.
- D. Inform management and ask them to solve it.

**Answer:** A

#### NEW QUESTION 2

Which answer best describes the topics covered in Sprint Planning?

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

**Answer:** C

#### NEW QUESTION 3

Currently, your Development Teams are organized to address a single layer only (for example, front end, middle tier, back end, and interfaces). What are three things to consider when deciding to move away from such component teams toward feature teams? (Choose three.)

- A. You cannot do Scrum without feature teams.
- B. Productivity may suffer when making this kind of move.
- C. Getting support from the business side first helps.
- D. Feature teams have less communication overhead.
- E. With feature teams, it is easier to calculate the productivity per team.

**Answer:** BCD

#### NEW QUESTION 4

A Scrum Team is only allowed to meet with stakeholders during Sprint Review.

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 5

When is the Sprint Backlog created?

- A. At the beginning of the project.
- B. During the Sprint Planning meeting.
- C. Prior to the Sprint Planning meeting.
- D. During the Sprint.

**Answer:** B

#### NEW QUESTION 6

What are three ways Scrum promotes self-organization? (Choose three.)

- A. By not allowing documentation.
- B. By the Development Team deciding what work to do in a Sprint.
- C. By preventing stakeholders from entering the development room.
- D. By removing titles for Development Team members.
- E. By being a lightweight framework.

**Answer:** BDE

#### NEW QUESTION 7

What is the purpose of a Sprint Review?

- A. To take time to judge the validity of the project.
- B. To inspect the product increment with the stakeholders and collect feedback on next steps.
- C. To review the Scrum Team's activities and processes during the Sprint.
- D. To build team sprint.

**Answer:** B

#### NEW QUESTION 8

Which three of the following are true about Scrum? (Choose the best three answers.)

- A. Scrum implements self-management by replacing Project Managers with Scrum Masters.
- B. Each component of Scrum serves a specific purpose and is essential to Scrum's success and your usage of Scrum to develop complex products.
- C. Scrum is a methodology where you can pick and choose which parts of Scrum you think will work for your environment.
- D. Scrum is a framework for developing and sustaining complex products.
- E. Scrum is based on empiricism and lean thinking.

**Answer:** BDE

#### NEW QUESTION 9

Which of the following is required by Scrum? (Choose all that apply.)

- A. Sprint Retrospective.
- B. Members must be stand up at the Daily Scrum.
- C. Sprint Burndown Chart.
- D. Release planning.
- E. All of the above.

**Answer:** A

#### NEW QUESTION 10

When does the second Sprint start?

- A. Once the architectural changes for the second Sprint have been approved by the senior architect.
- B. After the Product Backlog for the second Sprint has been selected.
- C. Immediately after the first Sprint.
- D. After the customer completes acceptance testing of the first Sprint.

**Answer:** C

#### NEW QUESTION 10

Sprint burndown charts are an efficient tracking tool, because they show:

- A. An estimate of the total work remaining for the Sprint.
- B. How much effort has gone into a Sprint.
- C. How many hours have been worked by each Development Team member.
- D. How many Product Backlog items remain.

**Answer:** A

#### NEW QUESTION 15

A Scrum Master is essentially the same thing as a traditional PM (Project Manager).

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 16

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

**Answer:** AB

#### NEW QUESTION 17

During a Sprint Retrospective, for what is the Scrum Master responsible?

- A. Prioritizing the resulting action items.
- B. Participating as a Scrum team member and facilitating as requested or needed.
- C. Acting as a scribe to capture the Development Team's answers.
- D. Summarizing and reporting the discussions to management.

**Answer:** B

#### NEW QUESTION 21

In order to achieve the benefits of Scrum, it is important to enact the value of commitment. What two actions demonstrate the commitment of Scrum Team members? (Choose two.)

- A. Always deliver the items in the Sprint forecast.

- B. Help the other Scrum Team members.
- C. Do your best
- D. Send out a daily status report.
- E. Work late.

**Answer:** BC

#### NEW QUESTION 26

You have six teams using a traditional method to deliver a product. Your management has asked you to start using Scrum. In the initial project there were separate plans and teams for the layers of a software system, i.e. one for the front-end, one for the middle tier, one for the back-end, and one for the interfaces and services. This resembles what is known as component teams. But you have read that it's a good idea to have teams organized by feature. What are the advantages of keeping component teams while starting Scrum?

- A. There's less initial disruption than organizing into new team
- B. As they start, they will discover what works best, and how to potentially re-organize towards this.
- C. Component teams generally have the skills needed to create a working Increment of software that provides business value.
- D. Because they have worked together for some time, they are likely able to start producing shippable Increments faster than new feature teams would.
- E. There are fewer cross-team dependencies than working in feature teams.

**Answer:** A

#### NEW QUESTION 31

What is the time-box for the Sprint Planning meeting?

- A. 4 Hours for a monthly Sprint.
- B. 8 Hours for a monthly Sprint.
- C. Monthly.
- D. Whenever it is done.

**Answer:** B

#### NEW QUESTION 33

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team's responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

**Answer:** A

#### NEW QUESTION 36

What are the two primary ways a Scrum Master keeps a Development Team working at its highest level of productivity? (Choose two.)

- A. By ensuring the meetings start and end at the proper time.
- B. By removing impediments that hinder the Development Team.
- C. By facilitating Development Team decisions.
- D. By keeping high value features high in the Product Backlog.

**Answer:** BC

#### NEW QUESTION 40

What are two good ways for the Development Team to make non-functional requirements visible? (Choose two.)

- A. Put them on a separate list on the Scrum board, available for all to see.
- B. Add them to the Product Backlog and keep the Product Owner posted on the expected effort.
- C. Run the integration and regression tests before the end of the Sprint, and capture the open work for the Sprint Backlog of the next Sprint.
- D. Add them to the definition of "Done" so the work is taken care of every Sprint.

**Answer:** BD

#### NEW QUESTION 44

During a Sprint, when is new work or further decomposition of work added to the Sprint Backlog?

- A. When the Product Owner identifies new work.
- B. As soon as possible after they are identified.
- C. When the Scrum Master has time to enter them.
- D. During the Daily Scrum after the Development Team approves them.

**Answer:** B

#### NEW QUESTION 48

Which of these may a Development Team deliver at the end of a Sprint?

- A. Failing unit tests, to identify acceptance tests for the next Sprint.

- B. An increment of software with minor known bugs in it.
- C. An increment of working software that is “done”.
- D. A single document, if that is what the Scrum Master asked for.

**Answer: C**

#### NEW QUESTION 52

If two Scrum Teams are added to the development of a product that previously had only one Scrum Team, what will be the immediate impact on the productivity of the original Scrum Team?

- A. Its productivity is likely to decrease.
- B. Its productivity is likely to stay the same.
- C. Its productivity is likely to increase.

**Answer: B**

#### NEW QUESTION 54

Which of the following best describes an increment of working software?

- A. A decomposition of all Product Backlog items into tasks for future Sprint Backlog lists.
- B. Additional features in a usable state that complement those delivered in previous iterations.
- C. A new user interface design for functionality delivered in previous iterations.
- D. An automated test suite to verify functionality delivered in previous iterations.
- E. UML diagrams that describe how to deliver functionality in future iterations.

**Answer: B**

#### NEW QUESTION 55

When do Development Team members take ownership of a Sprint Backlog item?

- A. At the Sprint planning meeting.
- B. During the Daily Scrum.
- C. Never
- D. All Sprint Backlog Items are “owned” by the entire Development Team, even though each one may be done by an individual Development Team member.
- E. Whenever a team member can accommodate more work.

**Answer: C**

#### NEW QUESTION 59

A Development Team asks their Product Owner to re-order the Product Backlog. The team is waiting for an external supplier to deliver a specific software component. Without that component there won't be enough work in the next Sprint to occupy the full team. The Product Owner asks the Scrum Master for help. What would be good advice to give the Product Owner?

- A. Remind the Product Owner that his primary concern is the flow of value reflected in the ordering of the Product Backlog.
- B. Tell the Product Owner to re-order the Product Backlog so the work involving the external component can be planned in a separate sprint.
- C. Tell the Product Owner that the Product Backlog should be ordered to maximize utilization of the Development Team.

**Answer: A**

#### NEW QUESTION 63

Which are NOT appropriate topics for discussion in a Sprint Retrospective? (Choose all that apply.)

- A. Definition of “Done”.
- B. How the team does its work.
- C. Team relations.
- D. The value of work currently represented in the Product Backlog.
- E. Arranging the Sprint Backlog for the next Sprint.

**Answer: AE**

#### NEW QUESTION 66

In the Sprint Planning meeting, the Product Owner and the Development Team were unable to reach a clear understanding about the highest order Product Backlog items. Because of this, the Development Team couldn't figure out how many Product Backlog items it could forecast for the upcoming Sprint. They were able to agree on a Sprint Goal, however.

Which of the following two actions should the Scrum Master support? (Choose two.)

- A. Cancel the Sprint
- B. Send the entire team to an advanced Scrum training and then start a new Sprint.
- C. Forecast the most likely Product Backlog items to meet the goal and create a Sprint Backlog based on a likely initial design and plan.
- D. Once the time-box for the Sprint Planning meeting is over, start the Sprint and continue to analyze, decompose, and create additional functionality during the Sprint.
- E. Continue the Sprint Planning meeting past its time-box until an adequate number of Product Backlog items are well enough understood for the Development Team to make a complete forecast.
- F. Then start the Sprint.
- G. Discuss in the upcoming Sprint Retrospective why this happened and what changes will make it less likely to recur.
- H. Ask everyone to take as much time as needed to analyze the Product Backlog first, and then reconvene another Sprint Planning meeting.

**Answer:** BD

**NEW QUESTION 69**

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this? (Choose two.)

- A. The Project Management Office (PMO) has not been engaged adequately.
- B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.
- C. The stakeholders haven't been using the Sprint Reviews to inspect and evaluate progress.
- D. The stakeholders were not allowed to enter the development area.

**Answer:** AB

**NEW QUESTION 73**

Which statement best describes Scrum?

- A. A defined and predictive process that confirms to the principles of Scientific Management.
- B. A complete methodology that defines how to develop software.
- C. A cookbook that defines best practices for software development.
- D. A framework within which complex products in complex environments are developed.

**Answer:** D

**NEW QUESTION 74**

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

**Answer:** A

**NEW QUESTION 76**

Which of the following is a Developer accountable for? (Choose the best two answers.)

- A. Selecting the Product Owner.
- B. Reporting productivity.
- C. Creating a plan for the Sprint, the Sprint Backlog.
- D. Organizing the work required to meet the Sprint Goal.

**Answer:** CD

**NEW QUESTION 78**

The IT manager asks a Development Team for a status report describing the progress throughout the Sprint. The Development Team asks the Scrum Master for advice. The Scrum Master should:  
(Choose the best answer.)

- A. Talk to the IT manager and explain that progress in Scrum comes from inspecting an Increment at the Sprint Review.
- B. Tell the Development Team to figure it out themselves.
- C. Tell the Development Team to fit the report into the Sprint Backlog.
- D. Create and deliver the report to the manager herself.
- E. Ask the Product Owner to send the manager the report.

**Answer:** A

**NEW QUESTION 81**

Who can abnormally terminate a Sprint?

- A. The Scrum Master
- B. The Development Team or its members.
- C. The Product Owner
- D. The Stakeholders

**Answer:** C

**NEW QUESTION 82**

What activities would a Product Owner typically undertake in the phase between the end of the current Sprint and the start of the next Sprint?

- A. There are no such activities
- B. The next Sprint starts immediately after the current Sprint.
- C. Refine the Product Backlog.
- D. Work with the Quality Assurance departments on the Increment of the current Sprint.
- E. Update the project plan with stakeholders.

**Answer:** A

#### NEW QUESTION 86

Five new Scrum Teams have been created to build one product. A few of the developers on one of the Development Teams ask the Scrum Master how to coordinate their work with the other teams. What should the Scrum Master do?

- A. Teach the Product Owner to work with the lead developers on ordering Product Backlog in a way to avoid too much technical and development overlap during a Sprint.
- B. Teach them that it is their responsibility to work with the other teams to create an integrated Increment.
- C. Collect the Sprint tasks from the teams at the end of their Sprint Planning and merge that into a consolidated plan for the entire Sprint.
- D. Visit the five teams each day to inspect that their Sprint Backlogs are aligned.

**Answer:** C

#### NEW QUESTION 91

The length of a Sprint should be:

- A. Short enough to keep the business risk acceptable to the Product Owner.
- B. Short enough to be able to synchronize the development work with other business events.
- C. No more than one calendar month.
- D. All of these answers are correct.

**Answer:** D

#### NEW QUESTION 95

During a Sprint Retrospective, for what is the Product Owner responsible?

- A. Participating as a Scrum Team member.
- B. Summarizing and reporting the discussions to the stakeholders that he/she represents in the Scrum Team.
- C. Capturing requirements for the Product Backlog.
- D. The Product Owner should not take part in Sprint Retrospectives.

**Answer:** A

#### NEW QUESTION 97

What is the tactic a Scrum Master should use to divide a group of 100 people into multiple Development Teams?

- A. Create teams based on their skills across multiple layers (such as database, UI, etc.)
- B. Ask the Product Owner to assign the people to teams.
- C. Ask the developers to divide themselves into teams.

**Answer:** C

#### NEW QUESTION 102

To get started in terms of what to build, Scrum requires no more than a Product Owner with enough ideas for a first Sprint, a Development Team to implement those ideas and a Scrum Master to help guide the process.

- A. True
- B. False

**Answer:** A

#### NEW QUESTION 105

Which approach is best for Scrum Teams in order to produce valuable Increments? (Choose the best answer.)

- A. Each Developer works on the component where they feel that they can contribute.
- B. Each Scrum Team is accountable for developing functionality from beginning to end.
- C. Each Scrum Team works on an independent set of components.
- D. Each Scrum Member works only as an independent layer of the system.

**Answer:** A

#### NEW QUESTION 108

When should a Sprint Goal be created?

- A. It should have been created in the previous Sprint during Product Backlog refinement.
- B. It must be established before Sprint Planning in order to begin planning.
- C. A Sprint Goal is not mandatory in Scrum.
- D. At any time during the Sprint.
- E. During Sprint Planning.

**Answer:** E

#### NEW QUESTION 110

What is the role of management in Scrum?

- A. To facilitate the Scrum Teams with insights and resources that help them improve.
- B. To monitor the Development Team's productivity.
- C. To identify and remove people that aren't working hard enough.
- D. To continually monitor staffing levels of the Development Team.

**Answer:** A

#### NEW QUESTION 113

What is the main reason for the Scrum Master to be at the Daily Scrum?

- A. To gather status and progress information to report to management.
- B. To write down any changes to the Sprint Backlog, including adding new items, and tracking progress on the burn-down.
- C. He or she does not have to be there; he or she only has to ensure the Development Team has a Daily Scrum.
- D. To make sure every team member answers the three questions.

**Answer:** C

#### NEW QUESTION 118

For which is the Scrum Master responsible?

- A. Managing the performance of the Scrum Team.
- B. The meetings and the objectives that a Scrum Team sets for itself.
- C. The Scrum framework being adopted and used properly.
- D. Keeping track of resource allocation.

**Answer:** C

#### NEW QUESTION 123

Why does the Product Owner want the Development Team to adhere to its definition of "Done"?

- A. To have complete transparency into what has been done at the end of each Sprint.
- B. To be able to reprimand the team when they don't meet their velocity goal for the Sprint.
- C. To know what the team will deliver over the next three Sprints.
- D. To predict the team's productivity over time.

**Answer:** A

#### NEW QUESTION 124

As the Sprint Planning meeting progresses, the Development Team sees that the workload is greater than they can handle. Which two are valid actions? (Choose two.)

- A. Recruit additional Development Team members before the work can begin.
- B. The Development Team ensures that the Product Owner is aware, starts the Sprint, and monitors progress.
- C. Cancel the Sprint.
- D. Remove or change selected Product Backlog items.
- E. The Development Team works overtime during this Sprint.

**Answer:** BD

#### NEW QUESTION 127

The purpose of a Sprint is to produce a done Increment of product.

- A. True
- B. False

**Answer:** A

#### NEW QUESTION 132

Every Scrum team must have a Product Owner and Scrum Master.

- A. True
- B. Outcomes affected by their participation and availability.
- C. False
- D. A Product Owner can be replaced by a business analyst in the Development Team.
- E. False
- F. A Scrum Master is only required when asked for by the Development Team.
- G. True
- H. Each must be 100% dedicated to the Scrum Team.

**Answer:** A

#### NEW QUESTION 134

What is the recommended size for a Scrum Team? (Choose the best answer.)

- A. At least 7.
- B. 9
- C. 10 or fewer.
- D. 7 plus or minus 3.

**Answer: C**

**NEW QUESTION 139**

Who is responsible for engaging the stakeholders?

- A. The Business Analyst.
- B. The Development Team.
- C. The Team Manager.
- D. The Project Manager.
- E. The Product Owner.

**Answer: E**

**NEW QUESTION 142**

Which two ways of creating Development Teams are consistent with Scrum's values? (Choose two.)

- A. Existing teams propose how they would like to go about organizing into the new structure.
- B. Managers personally re-assign current subordinates to new teams.
- C. Managers collaborate to assign individuals to specific teams.
- D. Bring all the developers together and let them self-organize into Development Teams.
- E. The Chief Product Owner determines the new team structures and assignments.

**Answer: AD**

**NEW QUESTION 144**

Which three of the following are time-boxed events in Scrum? (Choose three.)

- A. Release Testing.
- B. Release Retrospective.
- C. Sprint Retrospective.
- D. Sprint Planning.
- E. Sprint Testing.
- F. Sprint 0.
- G. Daily Scrum.

**Answer: CDG**

**NEW QUESTION 149**

Who is accountable for tracking the remaining work toward the Sprint Goal? (Choose the best answer.)

- A. The Developers.
- B. The Scrum Master.
- C. The Product Owner.
- D. The Project Manager.

**Answer: A**

**NEW QUESTION 151**

A properly functioning Scrum Team will have at least one Release Sprint and may well have several.

- A. True
- B. False

**Answer: A**

**NEW QUESTION 153**

Which topics should be discussed in the Sprint Review?

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. Sprint results.
- D. All of the above.

**Answer: D**

**NEW QUESTION 156**

The Scrum Master observes the Product Owner struggling with ordering the Product Backlog. What is an appropriate action for the Scrum Master to take?

- A. Suggest the Product Owner extend the Sprint, so he can have more time to order the Product Backlog.
- B. Suggest that the Development Team does the ordering to be sure that it is a feasible ordering of work.

- C. Offer the Product Owner help in understanding that the goal of ordering the Product Backlog is to maximize value.
- D. Present the Product Owner with an ordered Product Backlog to use.
- E. Encourage the Product Owner to work with the Development Team to see which items technically are fastest to implement.

**Answer:** B

#### NEW QUESTION 157

When does the next Sprint begin?

- A. When the Product Owner is ready.
- B. Immediately after the conclusion of the previous Sprint.
- C. The Monday following the Sprint Review.
- D. Immediately following the next Sprint Planning.

**Answer:** B

#### NEW QUESTION 160

What happens if the Development Team cannot complete its work by the end of the Sprint?

- A. The Sprint is extended and future Sprints use this new duration.
- B. The Sprint length holds and the Development Team continuously learns what is actually possible to do within a Sprint of this length.
- C. The Sprint is extended temporarily.
- D. Lessons are taken to ensure it doesn't happen again.

**Answer:** B

#### NEW QUESTION 161

Which statement best describes the Sprint Review?

- A. It is used to congratulate the Development Team if it did what it forecast, or to punish the Development Team if it failed to meet its forecast.
- B. It is a demo at the end of the Sprint for everyone in the organization to check on the work done.
- C. It is a mechanism to control the Development Team's activities during a Sprint.
- D. It is when the Scrum Team and stakeholders inspect the outcome of a Sprint and figure out what to do next.

**Answer:** D

#### NEW QUESTION 165

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

**Answer:** D

#### NEW QUESTION 167

How do you know that a Development Team is cross-functional?

- A. Development Team has all the skills to create a potentially releasable increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Development Team.
- D. Every member of the Development Team is able to perform every task.

**Answer:** A

#### NEW QUESTION 170

A Scrum Team has been working on a product for nine Sprints. A new Product Owner comes in, understanding he is accountable for the Product Backlog. However, he is unsure about his responsibilities. Which two activities are part of the Product Owner role according to Scrum? (Choose two.)

- A. Ensuring that the most valuable functionality is produced first, at all times.
- B. Interacting with stakeholders.
- C. Providing the Development Team with detailed specifications.
- D. Describing features as Use Cases.
- E. Creating detailed functional test cases.

**Answer:** AB

#### NEW QUESTION 171

Which topics should be discussed in the Sprint Review? (Choose the best answer.)

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. The product Increment.
- D. All of the above.

**Answer:** C

**NEW QUESTION 175**

You are the Scrum Master of a new, to be developed product. Development is going to require 45 people. What is a good first question for you to suggest the group thinks about when forming into teams?

- A. How will we make sure all teams have the right amount or expertise?
- B. What is the right mixture of senior and junior people on each team?
- C. Who are going to be the team leads?
- D. Who are the subject matter experts on each team?

**Answer:** A

**NEW QUESTION 180**

Which of the following are roles on a Scrum Team? (Choose all that apply.)

- A. Users
- B. Scrum Master
- C. Product Owner
- D. Development Team
- E. Customers

**Answer:** BCD

**NEW QUESTION 185**

Who determines how work is performed during the Sprint?

- A. Architects.
- B. The Development Team.
- C. The Scrum Master.
- D. Subject matter experts.
- E. Development Team managers.

**Answer:** B

**NEW QUESTION 190**

Scrum is a methodology that tells in detail how to build software incrementally.

- A. True
- B. False

**Answer:** B

**NEW QUESTION 194**

Who must attend the Daily Scrum?

- A. The Scrum Master and Product Owner.
- B. The Development Team.
- C. The Development Team and Product Owner.
- D. The Scrum Team.
- E. The Development Team and Scrum Master.

**Answer:** B

**NEW QUESTION 195**

Who determines when it is appropriate to update the Sprint Backlog during a Sprint?

- A. The Project Manager.
- B. The Development Team.
- C. The Scrum Team.
- D. The Product Owner.

**Answer:** B

**NEW QUESTION 197**

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update the Sprint burndown chart.
- D. Answer questions from the Development Team about items in the current Sprint.
- E. Work with the stakeholders.

**Answer:** DE

#### NEW QUESTION 201

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

**Answer:** D

#### NEW QUESTION 204

Which three questions might be answered by Development Team members at the Daily Scrum? (Choose three.)

- A. How is the Sprint proceeding?
- B. What did I do yesterday that helped the Development Team meet the Sprint Goal?
- C. Why were you late?
- D. What will I do today to help the Development Team meet the Sprint Goal?
- E. How many hours did I spend on the project yesterday?
- F. What will I be working on tomorrow?
- G. Do I see any impediment that prevents me or the Development Team from meeting the Sprint Goal?

**Answer:** BDG

#### NEW QUESTION 209

Which three behaviors demonstrate that a team is self-organizing? (Choose three.)

- A. Stakeholders walking in at the Daily Scrum to check progress and work with the Scrum Master to optimize the functional scope for the Sprint.
- B. The Development Team members are working within the boundaries of their functional description and nicely handing off work from analyst to developer to tester to integration.
- C. The Product Owner doesn't need to be at Sprint Retrospectives.
- D. The Development Team creating their own sprint backlog, reflecting all work that is part of the definition of "Done".
- E. The Development Team has all the skills needed to create a releasable Increment.
- F. Development Team members collaboratively selecting their own work during the Sprint.
- G. The Development Team inviting external people to the Sprint Planning to ask them how to turn a Product Backlog item into an Increment via a complete and detailed Sprint Backlog.
- H. The Scrum Master is no longer needed.

**Answer:** ABG

#### NEW QUESTION 213

An organization has decided to adopt Scrum, but management wants to change the terminology to fit with terminology already used. What will likely happen if this is done? (Choose the best answer.)

- A. Without a new vocabulary as a reminder of the change, very little change may actually happen.
- B. The organization may not understand what has changed within Scrum and the benefits of Scrum may be lost.
- C. Management may feel less anxious.
- D. All answers apply.

**Answer:** D

#### NEW QUESTION 217

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

**Answer:** AD

#### NEW QUESTION 219

As the Development Team starts work during the Sprint, it realizes it has selected too much work to finish in the Sprint. What should it do?

- A. Inform the Product Owner at the Sprint Review, but prior to the demonstration.
- B. Find another Scrum Team to give the excess work to.
- C. As soon as possible in the Sprint, work with the Product Owner to remove some work or Product Backlog items.
- D. Reduce the definition of "Done" and get all of the Product Backlog items "Done" by the new definition.

**Answer:** C

#### NEW QUESTION 224

What two techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which development techniques to apply? (Choose two.)

- A. Involve the complete Development Team.

- B. Use coaching techniques; such as open questions and active listening.
- C. Ask an external technical specialist to make the decision.
- D. Send every team member to the company's HR department to express their concerns.

**Answer:** AB

#### NEW QUESTION 226

Multiple Scrum Teams working on the same project must have the same Sprint start date.

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 227

When a Development Team determines that it will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected? (Choose the best answer.)

- A. The Development Team.
- B. The Product Owner and all stakeholders.
- C. The Product Owner and the Development Team.
- D. The Scrum Master, project manager and Development Team.

**Answer:** A

#### NEW QUESTION 232

When might a Sprint be abnormally cancelled?

- A. When the Development Team feels that the work is too hard.
- B. When the Sprint Goal becomes obsolete.
- C. When the sales department has an important new opportunity.
- D. When it becomes clear that not everything will be finished by the end of the Sprint.

**Answer:** B

#### NEW QUESTION 237

What is the recommended size for a Development Team?

- A. 7 plus or minus 3.
- B. At least 7.
- C. 9.
- D. 3 to 9.

**Answer:** D

#### NEW QUESTION 239

A Development Team selects a set of Product Backlog items for a Sprint Backlog with the intent to get the selected items "Done" by the end of the Sprint. Which three phrases best describe the purpose of a definition of "Done"? (Choose three.)

- A. It controls whether the developers have performed their tasks.
- B. It provides a template for elements that need to be included in the technical documentation.
- C. It creates transparency over the work inspected at the Sprint Review.
- D. It tracks the percent completeness of a Product Backlog item.
- E. It guides the Development Team in creating a forecast at the Sprint Planning.
- F. It defines what it takes for an Increment to be ready for release.

**Answer:** CDF

#### NEW QUESTION 241

The Daily Scrum is an event that happens every day. What would be three key concerns if the frequency were to be lowered to every two or three days? (Choose three.)

- A. Opportunities to inspect and adapt the Sprint Backlog are lost.
- B. Impediments are raised and resolved more slowly.
- C. The Product Owner cannot accurately report progress to the stakeholders.
- D. Too much work is spent updating the Scrum board before the meeting.
- E. The Scrum Master loses the ability to update the Gantt chart properly.
- F. The Sprint plan may become inaccurate.

**Answer:** ABF

#### NEW QUESTION 242

Which two of the following are appropriate topics for discussion during a Sprint Retrospective? (Choose two.)

- A. Identifying high priority process improvements for the next Sprint.

- B. The order of items in the Product Backlog.
- C. How the team collaborates.
- D. Documenting acceptance criteria for items in the next Sprint.

**Answer:** AC

**NEW QUESTION 243**

If burndown charts are used to visualize progress, what does a trend line through a release burndown chart indicate?

- A. The evolution of the cost spent on the project.
- B. When all work will be completed to the Scrum Team can be released for other work.
- C. When the work remaining will likely be completed if nothing changes on the Product Backlog or the Development Team.
- D. When the project will be over if the Product Owner removes work that is equal in effort to any new work that is added.

**Answer:** C

**NEW QUESTION 245**

Who is on the Scrum Team? (Choose all that apply.)

- A. Scrum Master
- B. Product Owner
- C. Development Team member
- D. Project Manager
- E. None of the above

**Answer:** ABC

**NEW QUESTION 246**

Which answer best describes the topics covered in Sprint Planning? (Choose the best answer.)

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it, and why to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

**Answer:** C

**NEW QUESTION 250**

When multiple teams work together on the same product, each team should maintain a separate Product Backlog.

- A. True
- B. False

**Answer:** B

**NEW QUESTION 254**

Which are appropriate topics for discussion in a Sprint Retrospective? (Choose the best three answers.)

- A. Arranging the Sprint Backlog for the next Sprint.
- B. The value of work currently represented in the Product Backlog.
- C. Team relations
- D. Definition of Done.
- E. How the Scrum Team does its work.

**Answer:** BCE

**NEW QUESTION 256**

How often should Development Team membership change?

- A. As needed, while taking into account a short term reduction in productivity.
- B. Never, because it reduces productivity.
- C. As needed, with no special allowance for changes in productivity.
- D. Every Sprint to promote shared learning.

**Answer:** A

**NEW QUESTION 259**

The Sprint Review is mainly an inspect and adapt opportunity for which group?

- A. The Development Team and stakeholders.
- B. The Product Owner and Development Team.
- C. The Scrum Team and stakeholders.
- D. The Product Owner and management.
- E. The Development Team and management.

F. The Product Owner and stakeholders.

**Answer: C**

**NEW QUESTION 260**

For the purpose of transparency, when does Scrum say a new increment of working software must be available?

- A. After the acceptance testing phase.
- B. Before the release Sprint.
- C. Every 3 Sprints.
- D. At the end of every Sprint.
- E. When the Product Owner asks to create one.

**Answer: D**

**NEW QUESTION 262**

How much of the Sprint Backlog must be defined during the Sprint Planning event?

- A. Just enough tasks for the Scrum Master to be confident in the Development Team's understanding of the Sprint.
- B. The entire Sprint Backlog must be identified and estimated by the end of the Sprint Planning meeting.
- C. Enough so the Development Team can create its best forecast of what it can do, and to start the first several days of the Sprint.
- D. Just enough to understand design and architectural implications.

**Answer: C**

**NEW QUESTION 267**

What are two good ways for a Scrum Team to ensure security concerns are satisfied? (Choose two.)

- A. Postpone the work until a specialist can perform a security audit and create a list of security-related Product Backlog items.
- B. Add security concerns to the definition of "Done".
- C. Add a Sprint to specifically resolve all security concerns.
- D. Delegate the work to the concerned department.
- E. Have the Scrum Team create Product Backlog items for each concern.

**Answer: BE**

**NEW QUESTION 269**

Which three purposes does the definition of "Done" serve? (Choose three.)

- A. Guide the Development Team on how many Product Backlog items to select for the Sprint.
- B. Create a shared understanding of when work is complete.
- C. Describe the purpose, objective, and time-box of each Scrum event.
- D. Describe the work that must be done before the Sprint is allowed to end.
- E. Increase transparency.

**Answer: BCD**

**NEW QUESTION 274**

How do you know that a Scrum Team is cross-functional? (Choose the best answer.)

- A. Scrum Team has all the skills to create an increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Scrum Team.
- D. Every member of the Scrum Team is able to perform every task.

**Answer: A**

**NEW QUESTION 279**

.....

## Thank You for Trying Our Product

### We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

### PSM-I Practice Exam Features:

- \* PSM-I Questions and Answers Updated Frequently
- \* PSM-I Practice Questions Verified by Expert Senior Certified Staff
- \* PSM-I Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* PSM-I Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

**100% Actual & Verified — Instant Download, Please Click**  
[Order The PSM-I Practice Test Here](#)